
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:49 PM

Run date

Time

Reviewer: Wright, Doug 08-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 200 Date: 10-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 428

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:50 AM. Crews had to work on the struts , & cross bracing erection
at 65 meters elevations . Crews started at 7:00 AM.

Obra Pablo . Barry , & Michael had to work on the erection tower . Crews had to prepare the gantry
over hang at 97 meters elevation to be pulled out of the site . They had to set the floats at the top
connections on the East side . Crews started at 7:10 AM. They were done at 9:30 AM.

After that , Crews had to remove the bolts , & drive drift pins . Crews started on the East
connections between the trusses & the cross beam . Crews were done at 11:00 AM.

Then , crews had to work on the lower connections . Crews started at 11:10 AM. They were done at
3:00 PM.

Augie & Casey had to work on the barge rigging materials to the site , loose the bolts on the cross
bracing before erections , & work with the other crews in all areas . Crews started at 7:15 AM.

Carlos , Tony , Jacob , Kevin , & Samuel had to work on the cross bracing , side façade plates , &
the struts erections at 65 meters elevation . Crews started at 7:10 AM.

Nicolaus flew the cross bracing at 7:40 AM. Crews had to set the the cross bracing in place , place
temporary pins to secure it . Crews were done at 7:55 AM.

After that , crews had to set the inner side plates , & remove the struts top splice plates to have
easy struts erections . Crews started at 8:00 AM. They were done at 12:00 PM.

In the afternoon , crews had to install the 4 pins for the cross bracing & the struts for the East &
West sides . They started on cross bracing pins at 12:40 PM. Crews were done at 1:30 PM. They started
on the East struts at 1:30 PM. Crews were done at 2:55 PM. They started on the West struts at 3:20 PM.
Crews were done at 4:10 PM.

Then , crews had to set the permanent platform & the West side panel . They started at 4:20 PM.
Crews were done at 5:10 PM. They left at 5:20 PM.

Jose A. , Froylan , & Jose P. came to the site at 9:00 AM. Jose A , & Froylan had to built ramp from
the stair case to the working platform at 65 meters . They started at 9:15 AM. Crews were done at 12:00
PM. Jose A. had to install the hand rails . He was done at 3:00 PM.

Jose P. had to work on the working platform at 53 meters elevation. Froylan joined him at 12:40
PM. Crews had to block the gaps between the tower shafts & the grating . Jose P started at 9:15 AM.
Crews were done at 3:10 PM. They left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 200 Date: 10-Nov-2010 Wednesday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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